
Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 07.20.2015

Contract Location:

 

Contractor:

TAB CONST. (TAB HOLDING CO. INC. DBA)

4153 S 67TH ST

 

 

Date Awarded: 12.29.2010

01.26.2011

03.15.2011

Date Let:

MISSOURI RIVER TRAIL - PHASE II

12.09.2010

Estimate Type: FINL

Phone:

(402)331-1244

Escrow Agent:

 

Surety Co:

MERCHANTS BONDING COMPANY (MUTUAL)

OMAHA  NE  68117-1001

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.21.2011

05.28.2015Date Project Completion:

Counties

DOUGLAS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

22252  000 ENH-28(89)    GR WALL CONC PAVE CULV
LS BR FENCE
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$3,151,836.51

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,175,883.98 $3,175,883.98 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,175,883.98 $3,175,883.98 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,175,883.98 $3,175,883.98 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $2,317.57 $2,317.57 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $2,317.57 $.00

Payment

$2,317.57

$3,178,201.55 $3,178,201.55 $.00

$.00 $.00 $.00

101%

% Time Comp

% Dollar Comp

93%

$3,106,063.27

06.16.2015 06.16.2015

06.16.2015

Brown, Darin

Lech, Marvin (Marv)

Williams, Eric

Project Manager LPA Responsible Charge

District Engineer

06.16.2015Hitzeman, Bill

Construction Engineer

Materials Engineer Controller

Hall, David 06.17.2015 07.17.2015Harring, Joyce
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7B - FENCE - NON PARTICIPATING

3900.20      1,323.27 0.000 0.00

1.000 1,323.27

1.000 1,323.27

0.000 0.00

4007

LS  ADDITIONAL COST

ROW SPECIAL ORDER FENCE PURCHASED -
NOT INSTALLED

4007 

0002.76      0.34 0.000 0.00

5,420.000 1,842.80

5,420.000 1,842.80

0.000 0.00

4016

LF  PERMANENT PAVEMENT MARKING, PAINT

NON-PARTICIPATING

4016 

Contracted 0.00

Current 3,166.07

In place 3,166.07

This Estimate 0.00

GROUP 7B - FENCE - NON PARTICIPATING

GROUP 1 GRADING

0030.10      32,455.00 1.000 32,455.00

1.000 32,455.00

1.000 32,455.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,640.00 2.000 3,280.00

2.000 3,280.00

6.000 9,840.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      51,200.00 1.000 51,200.00

1.000 51,200.00

1.000 51,200.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      13.00 123.000 1,599.00

123.000 1,599.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      14.30 12,314.000 176,090.20

12,331.780 176,344.45

12,331.780 176,344.45

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1041.22      3.40 10,758.000 36,577.20

10,758.000 36,577.20

6,383.000 21,702.20

0.000 0.00

0006

SY  FURNISHING AND PLACING TOPSOIL
0006 

1101.00      6.00 1,326.000 7,956.00

1,326.000 7,956.00

1,465.000 8,790.00

0.000 0.00

0007

SY  REMOVE PAVEMENT
0007 

1101.25      3.36 4,815.000 16,178.40

4,815.000 16,178.40

4,771.340 16,031.70

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 

1702.18      30.00 70.000 2,100.00

70.000 2,100.00

86.000 2,580.00

0.000 0.00

0009

LF  18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0009 

4040.00      170.00 2.000 340.00

2.000 340.00

2.000 340.00

0.000 0.00

0010

EACHREMOVE HEADWALLS FROM CULVERTS
0010 

4360.18      175.00 2.000 350.00

2.000 350.00

2.000 350.00

0.000 0.00

0011

EACH18" METAL FLARED-END SECTION
0011 

L019.12      1.05 11,241.000 11,803.05

11,241.000 11,803.05

11,575.865 12,154.66

0.000 0.00

0012

SY  EROSION CONTROL, CLASS 1C

WITH SEED TYPE "A"

0012 

L019.15      1.50 11,435.000 17,152.50

11,479.440 17,219.16

11,947.924 17,921.89

0.000 0.00

0013

SY  EROSION CONTROL, CLASS 1F

WITH SEED TYPE "A"

0013 

L019.16      1.10 670.000 737.00

670.000 737.00

714.400 785.84

0.000 0.00

0014

SY  EROSION CONTROL, CLASS 1C

WITH SEED TYPE "C"

0014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      3.90 270.000 1,053.00

270.000 1,053.00

0.000 0.00

0.000 0.00

0015

SY  EROSION CONTROL, CLASS 2A
0015 

L019.22      7.60 934.000 7,098.40

956.220 7,267.27

1,878.860 14,279.33

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 2C
0016 

L022.11      2.00 9,570.000 19,140.00

9,570.000 19,140.00

8,416.000 16,832.00

0.000 0.00

0017

LF  FABRIC SILT FENCE-LOW POROSITY
0017 

L021.00      19.43 0.000 0.00

60.000 1,165.80

60.000 1,165.80

0.000 0.00

4001

BALEEROSION CHECKS

TEMPORARY BALE CHECK

4001 

L021.51      3.15 0.000 0.00

500.000 1,575.00

40.500 127.58

0.000 0.00

4002

LF  EROSION CHECKS, TYPE WATTLE

BIO3FIBER 9" ROLL

4002 

1900.11      620.00 0.000 0.00

12.000 7,440.00

12.000 7,440.00

0.000 0.00

4005

EACHREMOVAL

Large Stump and RootChange Order #4

4005 

6960.02      100.00 0.000 0.00

1.000 100.00

1.000 100.00

0.000 0.00

4009

LS  ADDITIONAL WORK

Remove Tree

4009 

L860.20      300.00 0.000 0.00

14.000 4,200.00

14.000 4,200.00

0.000 0.00

4010

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-24 HOURS

24 HOUR ACTION INCENTIVE

4010 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L860.22      200.00 0.000 0.00

1.000 200.00

1.000 200.00

0.000 0.00

4014

EACHINCENTIVE PAYMENT-CORRECTION OF
ENVIRONMENTAL COMMITMENT
DEFICIENCIES-48 HOURS

48 HOUR ACTION

4014 

L860.10      -250.00 0.000 0.00

9.000 -2,250.00

9.000 -2,250.00

0.000 0.00

4015

CDAYDISINCENTIVE ASSESSMENT-UNCORRECTED
ENVIRONMENTAL COMMITMENT DEFICIENCY

NON-ACTION DAYS FOR EROSION CONTROL

4015 

Contracted 385,109.75

Current 398,030.34

In place 392,590.45

This Estimate 0.00

GROUP 1 GRADING

GROUP 1A WALL

0030.10      28,600.00 1.000 28,600.00

1.000 28,600.00

1.000 28,600.00

0.000 0.00

0018

LS  MOBILIZATION
0018 

4094.03      11.00 12,706.000 139,766.00

12,706.000 139,766.00

13,596.000 149,556.00

0.000 0.00

0019

SF  MODULAR BLOCK WALL
0019 

4095.12      11.00 1,845.000 20,295.00

1,845.000 20,295.00

1,845.000 20,295.00

0.000 0.00

0020

LF  LEVELING PAD
0020 

4095.26      124.00 478.000 59,272.00

478.000 59,272.00

488.330 60,552.92

0.000 0.00

0021

LF  CURB AND GUTTER RETAINING WALL CAP
0021 

6406.00      37.20 3,127.000 116,324.40

3,127.000 116,324.40

3,139.000 116,770.80

0.000 0.00

0022

LF  PEDESTRIAN HANDRAIL
0022 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8024.50      25.00 2,575.000 64,375.00

3,668.000 91,700.00

3,668.000 91,700.00

0.000 0.00

0023

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0023 

Contracted 428,632.40

Current 455,957.40

In place 467,474.72

This Estimate 0.00

GROUP 1A WALL

GROUP 3 CONCRETE PAVEMENT

0002.55      26.00 10.000 260.00

10.000 260.00

14.180 368.68

0.000 0.00

0024

STA OVERLAY BROKEN LINES
0024 

0002.60      26.00 20.000 520.00

20.000 520.00

100.510 2,613.26

0.000 0.00

0025

STA OVERLAY SOLID LINES
0025 

0002.76      0.34 3,003.000 1,021.02

-2,417.000 -821.78

0.000 0.00

0.000 0.00

0026

LF  PERMANENT PAVEMENT MARKING, PAINT
0026 

0030.30      40,122.00 1.000 40,122.00

1.000 40,122.00

1.000 40,122.00

0.000 0.00

0027

LS  MOBILIZATION
0027 

2010.00      39.00 333.000 12,987.00

333.000 12,987.00

511.920 19,964.88

0.000 0.00

0028

CY  CRUSHED ROCK SURFACE COURSE
0028 

2021.05      125.00 2.000 250.00

2.000 250.00

2.000 250.00

0.000 0.00

0029

EACHREMOVE AND RESET MAILBOX
0029 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3009.20      1,250.00 3.000 3,750.00

3.000 3,750.00

3.000 3,750.00

0.000 0.00

0030

EACHCONCRETE REST STOP
0030 

3014.14      19.45 3,345.000 65,060.25

3,345.000 65,060.25

3,367.320 65,494.38

0.000 0.00

0031

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0031 

3016.71      24.85 8,864.000 220,270.40

8,864.000 220,270.40

8,879.670 220,659.80

0.000 0.00

0032

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0032 

3020.23      36.00 300.000 10,800.00

300.000 10,800.00

485.400 17,474.40

0.000 0.00

0033

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0033 

3020.24      37.00 713.150 26,386.55

713.150 26,386.55

736.198 27,239.33

0.000 0.00

0034

SY  CONCRETE CLASS 47B-3500 DRIVEWAY

6'

0034 

7011.20      45.00 225.000 10,125.00

225.000 10,125.00

225.000 10,125.00

0.000 0.00

0035

LF  W-BEAM GUARDRAIL
0035 

7316.00      2,222.00 1.000 2,222.00

1.000 2,222.00

1.000 2,222.00

0.000 0.00

0036

EACHSIGN

TYPE A

0036 

7316.01      610.00 6.000 3,660.00

6.000 3,660.00

6.000 3,660.00

0.000 0.00

0037

EACHSIGN

TYPE B

0037 

7316.02      635.00 26.000 16,510.00

26.000 16,510.00

26.000 16,510.00

0.000 0.00

0038

EACHSIGN

TYPE C

0038 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7380.02      217.00 15.000 3,255.00

15.000 3,255.00

15.000 3,255.00

0.000 0.00

0039

EACHTRAIL MILEAGE MARKER
0039 

7390.00      95.00 2.000 190.00

2.000 190.00

8.000 760.00

0.000 0.00

0040

EACHREMOVE SIGN AND POST
0040 

7390.02      129.00 9.000 1,161.00

9.000 1,161.00

4.000 516.00

0.000 0.00

0041

EACHRELOCATE SIGN
0041 

9000.01      68.00 376.000 25,568.00

376.000 25,568.00

462.960 31,481.28

0.000 0.00

0042

TON ASPHALTIC CONCRETE

SURFACE COURSE, TYPE CMR

0042 

9004.58      140.00 124.000 17,360.00

124.000 17,360.00

338.450 47,383.00

0.000 0.00

0043

TON ASPHALTIC CONCRETE, TYPE BASE
0043 

9021.01      490.00 6.200 3,038.00

6.200 3,038.00

15.430 7,560.70

0.000 0.00

0044

TON PERFORMANCE GRADED BINDER (64-22)
0044 

9021.04      520.00 18.800 9,776.00

18.800 9,776.00

23.286 12,108.72

0.000 0.00

0045

TON PERFORMANCE GRADED BINDER (70-28)
0045 

9034.00      2.75 2,995.000 8,236.25

2,995.000 8,236.25

3,378.488 9,290.84

0.000 0.00

0046

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0046 

9111.00      15.00 67.000 1,005.00

67.000 1,005.00

1.000 15.00

0.000 0.00

0047

MGALWATER
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9170.00      210.00 101.000 21,210.00

101.000 21,210.00

101.000 21,210.00

0.000 0.00

0048

STA EARTH SHOULDER CONSTRUCTION
0048 

9173.20      1.00 10,865.000 10,865.00

10,865.000 10,865.00

12,457.470 12,457.47

0.000 0.00

0049

SY  SUBGRADE PREPARATION
0049 

9179.23      462.00 14.000 6,468.00

14.000 6,468.00

14.000 6,468.00

0.000 0.00

0050

STA COLD MILLING, CLASS 3
0050 

1121.00      1,780.28 0.000 0.00

1.000 1,780.28

1.000 1,780.28

0.000 0.00

4006

EACHREMOVE CONCRETE FLUME

West Flume and Curb

4006 

4163.25      1.19 0.000 0.00

2,736.000 3,255.84

2,736.000 3,255.84

0.000 0.00

4008

LB  REINFORCING STEEL

BRIDGE APPROACH SECTIONS

4008 

0002.30      1.01 0.000 0.00

2,115.000 2,136.15

2,115.000 2,136.15

0.000 0.00

4011

LF  PAVEMENT MARKING REMOVAL

Traffic Lane Shift and Tapers

4011 

Contracted 522,076.47

Current 527,405.94

In place 590,132.01

This Estimate 0.00

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      9,855.00 1.000 9,855.00

1.000 9,855.00

1.000 9,855.00

0.000 0.00

0051

LS  MOBILIZATION
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      2.70 162.000 437.40

162.000 437.40

458.870 1,238.95

0.000 0.00

0052

SY  RIPRAP FILTER FABRIC
0052 

4002.00      1.50 2,345.000 3,517.50

2,345.000 3,517.50

2,345.000 3,517.50

0.000 0.00

0053

LB  CAST IRON COVER AND FRAME
0053 

4016.00      2,200.00 1.000 2,200.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

0054

EACHMANHOLE

AT STA. 211+30.27 3.78' RT.

0054 

4016.01      2,200.00 1.000 2,200.00

1.000 2,200.00

1.000 2,200.00

0.000 0.00

0055

EACHMANHOLE

AT STA. 237+50.29 3.18' RT.

0055 

4016.02      2,450.00 1.000 2,450.00

1.000 2,450.00

1.000 2,450.00

0.000 0.00

0056

EACHMANHOLE

AT STA. 248+28.85, 13' LT.

0056 

4040.00      165.00 1.000 165.00

1.000 165.00

1.000 165.00

0.000 0.00

0057

EACHREMOVE HEADWALLS FROM CULVERTS
0057 

4050.01      11.00 35.000 385.00

35.000 385.00

35.000 385.00

0.000 0.00

0058

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0058 

4105.59      475.00 37.390 17,760.25

37.390 17,760.25

37.390 17,760.25

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0059 

4155.50      0.50 2,353.000 1,176.50

2,353.000 1,176.50

2,353.000 1,176.50

0.000 0.00

0060

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.15      148.00 2.000 296.00

2.000 296.00

2.000 296.00

0.000 0.00

0061

EACH15" METAL FLARED-END SECTION
0061 

4360.18      178.00 9.000 1,602.00

9.000 1,602.00

9.000 1,602.00

0.000 0.00

0062

EACH18" METAL FLARED-END SECTION
0062 

4360.24      225.00 1.000 225.00

1.000 225.00

1.000 225.00

0.000 0.00

0063

EACH24" METAL FLARED-END SECTION
0063 

4360.30      337.00 1.000 337.00

1.000 337.00

1.000 337.00

0.000 0.00

0064

EACH30" METAL FLARED-END SECTION
0064 

4360.36      448.00 1.000 448.00

1.000 448.00

1.000 448.00

0.000 0.00

0065

EACH36" METAL FLARED-END SECTION
0065 

4390.15      268.00 4.000 1,072.00

4.000 1,072.00

4.000 1,072.00

0.000 0.00

0066

EACH15" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0066 

4390.18      345.00 4.000 1,380.00

4.000 1,380.00

4.000 1,380.00

0.000 0.00

0067

EACH18" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0067 

4460.18      310.00 1.000 310.00

1.000 310.00

1.000 310.00

0.000 0.00

0068

EACH18" CONCRETE FLARED-END SECTION
0068 

6105.02      39.00 200.000 7,800.00

200.000 7,800.00

317.000 12,363.00

0.000 0.00

0069

TON ROCK RIPRAP, TYPE B
0069 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.15      45.00 12.000 540.00

12.000 540.00

12.000 540.00

0.000 0.00

0070

LF  15" CULVERT PIPE, TYPE 3,4 OR 5
0070 

P300.18      38.00 112.000 4,256.00

112.000 4,256.00

146.000 5,548.00

0.000 0.00

0071

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0071 

P300.24      38.00 29.000 1,102.00

29.000 1,102.00

65.000 2,470.00

0.000 0.00

0072

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0072 

P375.15      55.00 22.000 1,210.00

22.000 1,210.00

22.000 1,210.00

0.000 0.00

0073

LF  15" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0073 

P375.18      42.00 48.000 2,016.00

48.000 2,016.00

48.000 2,016.00

0.000 0.00

0074

LF  18" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0074 

P702.18      28.00 1,464.000 40,992.00

1,464.000 40,992.00

1,464.000 40,992.00

0.000 0.00

0075

LF  18" STORM SEWER PIPE, TYPE 1
0075 

P702.24      33.00 756.000 24,948.00

756.000 24,948.00

757.000 24,981.00

0.000 0.00

0076

LF  24" STORM SEWER PIPE, TYPE 1
0076 

P707.18      38.00 42.000 1,596.00

42.000 1,596.00

42.000 1,596.00

0.000 0.00

0077

LF  18" STORM SEWER PIPE, TYPE 3,4 OR 5
0077 

P707.30      64.00 52.000 3,328.00

52.000 3,328.00

56.000 3,584.00

0.000 0.00

0078

LF  30" STORM SEWER PIPE, TYPE 3, 4 OR 5
0078 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P707.36      57.00 149.000 8,493.00

149.000 8,493.00

149.000 8,493.00

0.000 0.00

0079

LF  36" STORM SEWER PIPE, TYPE 3, 4 OR 5
0079 

Contracted 142,097.65

Current 142,097.65

In place 150,411.20

This Estimate 0.00

GROUP 4 CULVERTS

GROUP 5 LANDSCAPING

0030.50      2,620.00 1.000 2,620.00

1.000 2,620.00

1.000 2,620.00

0.000 0.00

0080

LS  MOBILIZATION
0080 

7125.02      4.50 2,310.000 10,395.00

2,310.000 10,395.00

1,448.000 6,516.00

0.000 0.00

0081

LF  DEER PROTECTION FENCE
0081 

L004.50      3.10 504.000 1,562.40

504.000 1,562.40

504.000 1,562.40

0.000 0.00

0082

EACHWILDFLOWER PLUG
0082 

L032.08      2.10 1,060.000 2,226.00

1,060.000 2,226.00

1,060.000 2,226.00

0.000 0.00

0083

SY  RAIN GARDEN PREPARATION
0083 

L300.81      196.00 15.000 2,940.00

15.000 2,940.00

0.000 0.00

0.000 0.00

0084

EACHPICEA GLAUCA 'DENSATA' (BLACKHILLS
SPRUCE) 5' CONTAINER GROWN

0084 

L302.21      196.00 6.000 1,176.00

6.000 1,176.00

0.000 0.00

0.000 0.00

0085

EACHPICEA PUNGENS (COLORADO GREEN
SPRUCE) 5' CONTAINER GROWN

0085 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L371.02      175.00 12.000 2,100.00

12.000 2,100.00

2.000 350.00

0.000 0.00

0086

EACHPINUS FLEXILIS (LIMBER PINE) 5' CONTAINER
GROWN

0086 

L371.05      150.00 12.000 1,800.00

12.000 1,800.00

11.000 1,650.00

0.000 0.00

0087

EACHPINUS HELDREICHI (BOSNIAN PINE) 5'
CONTAINER  GROWN

0087 

L380.06      197.00 10.000 1,970.00

10.000 1,970.00

0.000 0.00

0.000 0.00

0088

EACHPSEUDOTSUGA MENIZIESII (DOUGLAS FIR) 5'
CONTAINER GROWN

0088 

L717.16      151.00 4.000 604.00

4.000 604.00

3.000 453.00

0.000 0.00

0089

EACHCELTIS OCCIDENTALIS (PRAIRIE PRIDE) 1 1/2"
CALIPER  CONTAINER GROWN

0089 

L765.23      151.00 5.000 755.00

5.000 755.00

2.000 302.00

0.000 0.00

0090

EACHGLEDITSIA TRICANTHOS INERMIS "SKYLINE"
(SKYLINE HONEYLOCUST) 1 1/2" CALIPER
CONTAINER GROWN

0090 

L766.18      151.00 3.000 453.00

3.000 453.00

0.000 0.00

0.000 0.00

0091

EACHGYMNOCLADUS DIOCUS(KENTUCKY
COFFEETREE) 1 1/2" CALIPER  CONTAINER
GROWN

0091 

L788.14      151.00 3.000 453.00

3.000 453.00

0.000 0.00

0.000 0.00

0092

EACHPLATANUS OCCIDENTALIS (AMERICAN
SYCAMORE) 1 1/2" CALIPER CONTAINER
GROWN

0092 

L807.19      151.00 7.000 1,057.00

7.000 1,057.00

2.000 302.00

0.000 0.00

0093

EACHQUERCUS BICOLOR (SWAMP WHITE OAK) 1
1/2" CALIPER  CONTAINER GROWN

0093 

Contracted 30,111.40

Current 30,111.40

In place 15,981.40

This Estimate 0.00

GROUP 5 LANDSCAPING

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE

0030.60      119,600.00 1.000 119,600.00

1.000 119,600.00

1.000 119,600.00

0.000 0.00

0094

LS  MOBILIZATION
0094 

1010.00      18.70 1,000.000 18,700.00

1,000.000 18,700.00

1,000.000 18,700.00

0.000 0.00

0095

CY  EXCAVATION

FOR ABUTMENT

0095 

6005.60      325.00 96.000 31,200.00

96.000 31,200.00

96.000 31,200.00

0.000 0.00

0096

EACHELASTOMERIC BEARING
0096 

6010.22      441.00 131.200 57,859.20

131.200 57,859.20

131.200 57,859.20

0.000 0.00

0097

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0097 

6010.26      610.00 227.000 138,470.00

227.000 138,470.00

227.000 138,470.00

0.000 0.00

0098

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0098 

6011.13      41,220.00 1.000 41,220.00

1.000 41,220.00

1.000 41,220.00

0.000 0.00

0099

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE

AT STA. 218+88

0099 

6011.14      36,845.00 1.000 36,845.00

1.000 36,845.00

1.000 36,845.00

0.000 0.00

0100

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE

AT STA. 220+93

0100 

6011.15      21,300.00 1.000 21,300.00

1.000 21,300.00

1.000 21,300.00

0.000 0.00

0101

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE

AT STA. 223+08

0101 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6011.16      42,630.00 1.000 42,630.00

1.000 42,630.00

1.000 42,630.00

0.000 0.00

0102

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE

AT STA. 230+92

0102 

6011.17      46,003.00 1.000 46,003.00

1.000 46,003.00

1.000 46,003.00

0.000 0.00

0103

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE

AT STA. 232+14

0103 

6011.18      37,450.00 1.000 37,450.00

1.000 37,450.00

1.000 37,450.00

0.000 0.00

0104

LS  PRECAST/PRESTRESSED CONCRETE
SUPERSTRUCTURE

AT STA. 235+01

0104 

6131.50      0.80 65,708.000 52,566.40

65,708.000 52,566.40

65,708.000 52,566.40

0.000 0.00

0105

LB  EPOXY COATED REINFORCING STEEL
0105 

6251.50      330.00 1,664.000 549,120.00

1,664.000 549,120.00

1,664.000 549,120.00

0.000 0.00

0106

LF  DRILLED SHAFT
0106 

6310.00      39.00 3,627.000 141,453.00

3,627.000 141,453.00

3,627.000 141,453.00

0.000 0.00

0107

SF  STEEL SHEET PILING
0107 

6404.00      39.00 472.000 18,408.00

472.000 18,408.00

478.000 18,642.00

0.000 0.00

0108

LF  PEDESTRIAN RAILING (CHAIN LINK TYPE)

2'

0108 

6610.45      33.00 478.000 15,774.00

478.000 15,774.00

478.000 15,774.00

0.000 0.00

0109

LF  STRIP SEALS
0109 

8091.00      62.00 124.000 7,688.00

124.000 7,688.00

124.000 7,688.00

0.000 0.00

0110

CY  GRANULAR BACKFILL
0110 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0096.00      -1,553.71 0.000 0.00

1.000 -1,553.71

1.000 -1,553.71

0.000 0.00

4012

LS  DEDUCTION

Drilled Shaft - Low Compressive StrengthChange
Order

4012 

Contracted 1,376,286.60

Current 1,374,732.89

In place 1,374,966.89

This Estimate 0.00

GROUP 6 BRIDGE

GROUP 7A FENCE

0030.71      1,390.00 1.000 1,390.00

1.000 1,390.00

1.000 1,390.00

0.000 0.00

0111

LS  MOBILIZATION
0111 

1111.00      0.80 924.000 739.20

924.000 739.20

924.000 739.20

0.000 0.00

0112

LF  REMOVE FENCE
0112 

1136.07      8.40 683.000 5,737.20

0.000 0.00

0.000 0.00

0.000 0.00

0113

LF  REMOVE

AND REPLACE FENCE

0113 

7100.00      3.30 3,892.000 12,843.60

2,585.110 8,530.86

2,625.500 8,664.15

0.000 0.00

0114

LF  RIGHT-OF-WAY FENCE
0114 

A900.10      7.69 0.000 0.00

84.000 645.96

84.000 645.96

0.000 0.00

2012

EACHADDITIONAL WORK

Expansion Cuts on Handrail

2012 

1136.07      9.38 0.000 0.00

683.000 6,406.54

683.000 6,406.54

0.000 0.00

4003

LF  REMOVE

AND BUILD FENCE

4003 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1136.10      1,310.26 0.000 0.00

1.000 1,310.26

1.000 1,310.26

0.000 0.00

4004

LS  REMOVE

Station 265+13 to 275+13

4004 

Contracted 20,710.00

Current 19,022.82

In place 19,156.11

This Estimate 0.00

GROUP 7A FENCE

GROUP 10 GENERAL ITEMS

0001.08      0.50 10,000.000 5,000.00

10,000.000 5,000.00

39,220.000 19,610.00

0.000 0.00

0115

BDAYBARRICADE, TYPE II
0115 

0001.10      1.56 1,900.000 2,964.00

1,900.000 2,964.00

6,023.000 9,395.88

0.000 0.00

0116

BDAYBARRICADE, TYPE III
0116 

0001.75      1.00 360.000 360.00

360.000 360.00

356.000 356.00

0.000 0.00

0117

EACHTEMPORARY SIGN DAY
0117 

0001.90      0.50 13,300.000 6,650.00

13,300.000 6,650.00

10,661.000 5,330.50

0.000 0.00

0118

EACHSIGN DAY
0118 

0003.10      278.00 210.000 58,380.00

210.000 58,380.00

23.000 6,394.00

0.000 0.00

0119

DAY FLAGGING
0119 

0003.50      32.00 1,400.000 44,800.00

1,400.000 44,800.00

1,775.000 56,800.00

0.000 0.00

0120

LF  CONCRETE PROTECTION BARRIER
0120 

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.74      26,530.00 1.000 26,530.00

1.000 26,530.00

1.000 26,530.00

0.000 0.00

0121

EACHTEMPORARY TRAFFIC SIGNAL

AT STA. 221+00

0121 

0003.75      21,900.00 1.000 21,900.00

1.000 21,900.00

1.000 21,900.00

0.000 0.00

0122

EACHTEMPORARY TRAFFIC SIGNAL

AT STA. 233+00

0122 

0010.04      2,100.00 1.000 2,100.00

1.000 2,100.00

0.000 0.00

0.000 0.00

0123

EACHFIELD OFFICE
0123 

0020.00      0.80 500.000 400.00

500.000 400.00

500.000 400.00

0.000 0.00

0124

HOURTRAINING
0124 

0030.00      1,755.00 1.000 1,755.00

1.000 1,755.00

1.000 1,755.00

0.000 0.00

0125

LS  MOBILIZATION
0125 

9110.01      84.00 100.000 8,400.00

100.000 8,400.00

42.750 3,591.00

0.000 0.00

0126

HOURRENTAL OF LOADER, FULLY OPERATED
0126 

9110.03      65.00 100.000 6,500.00

100.000 6,500.00

28.500 1,852.50

0.000 0.00

0127

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0127 

9110.07      48.00 100.000 4,800.00

100.000 4,800.00

85.750 4,116.00

0.000 0.00

0128

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0128 

9110.27      105.00 100.000 10,500.00

100.000 10,500.00

35.250 3,701.25

0.000 0.00

0129

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0129 



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 07.20.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7316.10      68.25 0.000 0.00

4.000 273.00

4.000 273.00

0.000 0.00

2011

EACHSIGN

Expect Wait Signs (4)

2011 

Contracted 201,039.00

Current 201,312.00

In place 162,005.13

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,106,063.27

Current 3,151,836.51

In place 3,175,883.98

This Estimate 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 07.20.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4095.26      CURB AND GUTTER RETAINING WALL CAP

Project 22252  000   

Prpsl Line Nbr 0021

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

038078    

ReSteel for Curb and Gutter

46.312 5,557.44S.P. Initial Payment0003

038078    

ReSteel for Curb and Gutter

-46.312 -5,557.44S.P. Closure0012

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0021: 0.00

$0.00Total for item code 4095.26: 0.00

Item Cd Item Desc

6251.50      DRILLED SHAFT

Project 22252  000   

Prpsl Line Nbr 0106

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

038076    

na

27.014 8,914.62S.P. Initial Payment0003

038077    

na

27.014 8,914.62S.P. Initial Payment0003

038076    

na

-27.014 -8,914.62S.P. Adjustment0005

038077    

na

-27.014 -8,914.62S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0106: 0.00

$0.00Total for item code 6251.50: 0.00



Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7316.00      SIGN

Project 22252  000   

Prpsl Line Nbr 0036

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7580      

SIGN TYPE A - FABRICATION

1.00 511.64S.P. Initial Payment0006

7580      

SIGN TYPE A - FABRICATION

-0.50 -255.82S.P. Adjustment0013

7580      

SIGN TYPE A - FABRICATION

-0.50 -255.82S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0036: 0.00

$0.00Total for item code 7316.00: 0.00

Item Cd Item Desc

7316.01      SIGN

Project 22252  000   

Prpsl Line Nbr 0037

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7580      

SIGN TYPE B - FABRICATION

6.00 842.76S.P. Initial Payment0006

7580      

SIGN TYPE B - FABRICATION

-3.50 -491.61S.P. Adjustment0013

7580      

SIGN TYPE B - FABRICATION

-2.50 -351.15S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0037: 0.00

$0.00Total for item code 7316.01: 0.00

Vendor ID: 2364   TAB CONST. (TAB HOLDING CO. INC. DBA)Contract ID:

Est Number:

2252           

0027 Pay Period End Date: 06.16.2015

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 07.20.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7316.02      SIGN

Project 22252  000   

Prpsl Line Nbr 0038

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

7580      

SIGN TYPE C - FABRICATION

26.00 3,801.60S.P. Initial Payment0006

7580      

SIGN TYPE C - FABRICATION

-19.00 -2,778.09S.P. Adjustment0013

7580      

SIGN TYPE C - FABRICATION

-7.00 -1,023.51S.P. Adjustment0015

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0038: 0.00

$0.00Total for item code 7316.02: 0.00

$0.00Total remaining for contract:




